

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Kadapa District – PMGSY phase V – Package No.AP. V – 0414 – Road from NBB road to Regulapally via Meenapuram and Nanganuripalli of Proddutur Mandal -Revised administrative sanction – Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No. 1752

Dated:21.11.2008
Read the following:

1. Go.Rt. No. 555.PR&RD (Progs.II) Dept dt. 28.4.06.
2. Go.Ms. No.561.PR&RD (Progs.II) Dept dt.14.12.07.
3. From Chief Engineer ,Panchayat Raj,PMGSY.Hyd.
Lr.No.W 26/PMGSY /AP V -0 414/ Regulapalli /06.
dt.23.7.08.

ORDER:

In the reference 1st read above, the Package No. AP.V 0414 consisting of 3 works was administratively sanctioned under PMGSY Phase V for Rs.173.05 lakhs in Kadapa District. Revised administrative sanction was accorded for Rs. 195.78.for the above package vide reference 2nd read above.

2 The Chief Engineer Panchayat Raj,PMGSY ,Hyderabad in his letter 3rd read above has stated that the above package was entrusted to Sri.M.C.Anki Reddy , Contractor on tender basis at 3.70% excess over the estimated rates. Further the Superintending Engineer PR Kadapa has informed that all the three works are completed with in the agreement time. Government has accorded Revised Administrative Sanction for the works at S.No.1 & 2 vide GO .Rt.No.561. PR&RD (Progs.II) Dept dt.14.12.07 as detailed below :

[in lakhs]				
Sl. No	Name of the work	OAS	RAS	Cost of Completion
1	Thallapalli to Alavalapadu via Mittapalle	106.30	118.23	95.27
2	NBB road at 170/2 km to Kanapalli	28.92	34.01	32.66
3	NBB road to Regulapalli	37.83	43.54	46.05
	Total	173.05	195.78	173.98

3 He has further stated that the 3rd work ie Road from NBB road to Regulapally was exceeded and completed . The cost of completion is exceeded its admn.sanctioned amount due to change in SSR rates,excess tender premium and price eacalation charges. Revised Administrative Sanction proposals were already submitted to Government.Now the Superintending Engineer (PR)Kadapa has informed that the work was completed and requested the permission to approve the completion report duly permitting to utilize the savings amount of the other two works to the 3 rd work since all the three works are within in one package.

4 Government after careful consideration of the matter hereby accord Revised admn.sanction for the work Road from NBB road to Regulapally for Rs.46.05 lakhs as against original administrative sanction of Rs.37.83 lakhs,duly utilizing the saving amount of the other two works in the Package.

[pto]

5 The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly, in terms of Pradhan Manthri Gram Sadak Yojana (PMGSY) guidelines ,especially para 11.5 of the guidelines.

6. A copy of this order is available on Internet at www.ap.gov.in/goir.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSYHyderabad.
The Superintending Engineer,Panchayat Raj,Kadapa
The Pay and Accounts Officer, Kadapa .
The Accountant General,AP,Hyderabad.
Copy to:-
The PS to M (PR & RD)PS to Secy .
The SF/SC

//FORWARDED :: BY ORDER //

SECTION OFFICER.